

Baytree CDD Action Items
12/4/2019

Item #	Action Item	Assigned To:	Status	Date Added	Estimated Start	Estimated Completion	Comments/Estimated Completion
1	Sidewalk/Tree Repair	Viasalyers	Ongoing	3/26/19	April 2019	December 2019	Permit Issued, Tropicare Coordinating Trees, Sidewalk Repair to Follow
2	Fence Along Rec Center	Viasalyers	Ongoing	3/26/19	May 2019	January 2020	Approved - Awaiting Repair/Trim by Landscapers Once Airea Is Completely Dry
3	Gate System on Recreation Facilites	Viasalyers	Ongoing	4/3/19	May 2019	January 2020	Pool Improvements Approved by the CDD Board - Awaiting Schedule for Install - Discuss Implementation of New Cards
4	510 Royston Vegetation	Viasalyers	Ongoing	6/5/19			Waiting for Proposal - Must wait Until Dry Season
5	Kingswood Way Drainage	Viasalyers	Ongoing	6/5/19		January 2020	Waiting for Proposal - Must wait Until Dry Season
6	Lake 1 Access	Viasalyers	Ongoing	6/5/19			Looking at Alternate Locations, Awaiting Vendor Review
7	Website Conversion	Showe	Ongoing	11/22/19	Dec-19	January 2020	Contract Complete, Awaiting Conversion